Project Leads

Engineer:
Quinn Spann, P.E.

Landscape Architect:
Andrew Duggan
Mike Fraze
Jeff Graham

Imelda Speck, Project Coordinator
David Springob, CIP Project Manager

Construction Contractor
Overall Site Plan
Status of Work

Percent of project time completed: 3.75%

Wastewater Updates

• Contractor has installed approximately 409 linear feet of 12” wastewater main from the east side of Delaware Creek to the west side of O’Connor Road
• A total of three (3) wastewater manholes have been installed on the main
• The contractor is installing a service manhole at Joe’s Coffee Shop and a service lateral to the deep wastewater main.

Installing 12” line by open cut between Joan’s Car Wash & Joe’s Coffee Shop

Wastewater Trench
Overview Wastewater Work
Status of Work

Water Main Updates

- Completed boring operation for 12” water main for proposed water main crossing Delaware Creek located on the south side of Irving Blvd.
- Installed water main encasement under Delaware Creek (110 liner feet) and the 12-inch carrier water pipe (110 linear feet) has been placed within it.
- New water main will be installed by open cut excavation from the bore toward the east.
- The proposed water main installation will begin from the east side of Delaware Creek toward the east after the manhole and lateral at Joe’s Coffee Shop have been completed.
Next Month’s Work

1) Installation of Wastewater Manhole
2) Storm Drainage System to begin
3) Installation of approximately 300 LF of 12” Water Main
Questions?

Project Contact
Imelda Speck
972-721-2398
ispeck@cityofirving.org