Irving Boulevard Reconstruction
Monthly Stakeholder Meeting

Meeting #7
May 10, 2022
Project Leads

**Engineer:**
Quinn Spann, P.E.

**Landscape Architect:**
Andrew Duggan
Mike Fraze
Jeff Graham

**Project Coordinator:**
Imelda Speck

**CIP Project Manager:**
David Springob

**Construction Contractor:**
Overall Site Plan
Current Work Area
Status of Work

Percent of project time completed: 18.77%

Storm Drainage Updates

- Over 360 LF of 54-inch storm pipe has been installed past the O’Connor/Irving Blvd intersection
- Contractor installed a junction box and 3 joints of pipe as it is moving towards the east near Hastings Street Intersection

54-inch storm sewer construction

Storm pipe installed with crushed rock embedment
Overview Storm Drainage Work
Status of Work

Wastewater Updates

- Over 1123 (LF) of wastewater main installed through the O’Connor/Irving Blvd intersection
  - 340 LF of 8-inch PVC
  - 783 LF of 12-inch PVC
- The 12-inch main has been installed up to Hastings

12-inch wastewater at Comerica & McDonalds
Temporary asphalt after 12-inch wastewater install
Overview Wastewater Work
Status of Work

Water Main Updates

- Contractor has installed over 840 LF of 12” diameter water main
- Water Main installation had been installed just east of McDonald’s driveway
- Contractor has installed 4 water services to various businesses
- There is an underground duct bank that will conflict with the proposed wastewater main. Staff and the utility companies are trying to work through this.

Temporary pavement repairs for reopening of Ohio St Intersection
Overview Water Main Work
Overview Water Main Work
Status of Work

Additional Updates

• Rodway demolition crew was delayed due to wet weather
  ▪ Began demolition between O’Connor and Sowers Road on April 26
• Demolition and removal of existing pavement, grading, subgrade preparation, Irving Blvd Bridge approaches, sidewalks, and all associated conduit runs.
• Project remains on schedule despite minor impacts due to wet weather and supply challenges (wastewater pipe).
• Pavement completion from Sowers to O’Connor Rd, including opening the O’Connor Rd intersection, remains on schedule for completion by end of August 2022
• New strategy to continue 12-inch wastewater main to get it installed by or near July 2022. Then return install storm past intersection.
Next Month’s Work

1) Continuation of wastewater main installation to Britain
Questions?

Project Contact
Imelda Speck
972-721-2398
ispeck@cityofirving.org