Irving Boulevard Reconstruction
Monthly Stakeholder Meeting

Meeting #13
November 8, 2022
Project Leads

**IRVING, TEXAS**

**GARVER**

**studioOutside**

**TISEO PAVING COMPANY**

- Engineer: Quinn Spann, P.E.
- Landscape Architect: Andrew Duggan, Mike Fraze, Jeff Graham
- Project Coordinator: Imelda Speck
- CIP Project Manager: David Springob
- Construction Contractor
Overall Site Plan
Current Work Area
Status of Work

Percent of project time completed: 43%

Water Main Updates

- Water Main Tie-Ins
  - Contractor completed multiple along corridor.
  - All at night and were successful
- South Britain Rd Closure
  - Installing water main between Irving Blvd & 2nd Street
  - Targeting Nov. 18th for reopening.

Installation of Water Main along east portion of project
Overview Water Main Work

Sowers to Britain

Britain to Strickland
Status of Work

Storm Drainage Updates

• North Britain Road
  • Installation on north side completed
• South Britain Road is between Irving Blvd. & 2\textsuperscript{nd} St.
  • Installation of Storm Drainage System
  • Targeting Reopening by November 18th

Storm Line Installation at Britain
Status of Work

Paving

• Phase 1 Sowers to O’Connor
  • Median ramp poured – Sowers Road Reopened
• O’Connor to Main St.
  • Roadway concrete paving was successfully installed on south side of Irving between Main St. & O’Connor Road
  • Focus on Paving concrete for Parallel Parking, Driveway approaches & intersections
  • Setting up Paving for Irving Blvd/Main St South half of Intersection
• Goal to reopen by November 14th

Sidewalk Forms

Steal tied, getting ready to pave
Next Month’s Work

• Continue installation of water main on Britain Road between Irving Blvd. & 2nd St. Targeting Nov. 18th for reopening. Road will be closed again for paving construction.

• Continue water and wastewater installation on the east side of the project from Strickland Plaza going west.

• Continue paving south side of Irving Blvd between Main & O’Connor (driveways, approaches & intersections)

• Pave south half of Irving Blvd/Main St. Intersection. Targeting Nov. 14th for reopening.
Temporary Suspension - Sign Ordinance

• Temporary suspension of the sign ordinance enforcement for businesses within the construction area.

• Allows businesses to use signage such as A-frames, flags and banners.

• Placement of signs should not unnecessarily block sidewalks or interfere with traffic on the street or in the construction areas.
Questions?

Project Contact
Imelda Speck
972-721-2398
ispeck@cityofirving.org